
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/29/2009

ESTIMATE SUMMARY 14:13:50

CONTID: C15666         ESTIMATE NO: 0019 PROG 2005

PCN: 15666-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US550, NMSL NORTH PHASE - II PERCENT TIME:

PROJECT NO: NH5501-013                    

US550, NMSL NORTH PHASE - II

NAME OF ROAD: U.S. 550

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

Skanska USA Civil West Rocky Mountain District Inc. PAY PERIOD ENDING 12/29/2009 DATE TIME STARTED 05/22/2008

22419 County Road G DATE LET 04/10/2008 DATE WORK BEGAN 05/15/2008

 DATE AWARDED 05/08/2008 DATE TIME STOPPED 11/19/2009

 DATE CONTRACT EXECUTED 05/21/1980 DATE ACCEPTED 11/19/2009

Cortez CO 81321     970-565-8000 DATE NOTICE TO PROCEED 05/22/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,504,223.41 PARTICIPATING $ $ 99,705.12

AWARD PROJECT AMT: 8,236,859.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-31,432.54

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

139.54

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/17/2009 ??:??:??

6/12/2009 ??:??:??

95.82%

397,298.45

99,705.12

68,272.58

68,272.58

$

$

$

$

9,106,924.96

0.00

9,106,924.96

104,675.73

9,211,600.69

-123,552.89

0.00

9,088,047.80

0.00

AMOUNT DUE 9,088,047.80 68,272.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 68,272.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

547.0
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PCN: 15666-BID    ESTIMATE RUN 12/29/2009

PROJECT: NH5501-013                    ESTIMATE NO: 0019 14:13:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

25,000.00000 1.000 25,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

202-00000  
 

0015 *REMOVAL OF STRUCTURE (SPECIAL) 5.000 5.000

EACH 0.000 0.00

3,700.00000 5.000 18,500.00

202-00002  
 

0020 REMOVAL OF TREE 8.000 8.000

EACH 0.000 0.00

340.00000 8.000 2,720.00

202-00010  
 

0025 REMOVAL OF INLET 5.000 5.000

EACH 0.000 0.00

450.00000 5.000 2,250.00

202-00019  
 

0030 REMOVAL OF RIPRAP 116.000 37.000

SY  79.000 2,370.00

30.00000 116.000 3,480.00

202-00027  
 

0035 REMOVAL OF PIPE 13.000 12.000

EACH 1.000 950.00

950.00000 13.000 12,350.00

202-00033  
 

0040 REMOVAL OF END SECTION 13.000 9.000

EACH 4.000 280.00

70.00000 13.000 910.00

202-00037  
 

0045 REMOVAL OF DELINEATOR 85.000 85.000

EACH 0.000 0.00

7.70000 85.000 654.50

202-00090  
 

0050 *REMOVAL OF ASPHALT MAT (PLANING) 4,513.000 4,513.000

SY  0.000 0.00

9.60000 4,513.000 43,324.80

202-00240  
 

0055 *REMOVAL OF PAVEMENT MARKING 3,507.000 3,506.910

SF  0.090 0.18

2.00000 3,507.000 7,014.00

202-00250  
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PCN: 15666-BID    ESTIMATE RUN 12/29/2009

PROJECT: NH5501-013                    ESTIMATE NO: 0019 14:13:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF FENCE 14,010.000 14,010.000

LF  0.000 0.00

1.30000 14,010.000 18,213.00

202-01000  
 

0065 *REMOVAL OF GUARDRAIL TYPE 3 1,911.000 1,853.500

LF  57.500 115.00

2.00000 1,911.000 3,822.00

202-01130  
 

0070 *REMOVAL OF END ANCHORAGE 7.000 5.000

EACH 2.000 250.00

125.00000 7.000 875.00

202-01300  
 

0075 *REMOVAL OF UNDERGROUND STORAGE TANK 2.000 2.000

EACH 0.000 0.00

7,800.00000 2.000 15,600.00

202-04300  
 

0080 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 67,005.000 64,347.000

CY  2,658.000 16,612.50

6.25000 67,005.000 418,781.25

203-00010  
 

0085 MUCK EXCAVATION 394.000 394.000

CY  0.000 0.00

20.00000 394.000 7,880.00

203-00100  
 

0090 ROLLING 16.000 15.500

HOUR 0.500 50.00

100.00000 16.000 1,600.00

203-01140  
 

0095 BLADING 15.000 15.000

HOUR 0.000 0.00

115.00000 15.000 1,725.00

203-01500  
 

0100 COMBINATION LOADER 31.000 30.750

HOUR 0.250 20.00

80.00000 31.000 2,480.00

203-01594  
 

0105 POTHOLING 65.000 65.000

HOUR 0.000 0.00

195.00000 65.000 12,675.00

203-01597  
 

0110 FILTER MATERIAL (CLASS B) 22.000 22.000

CY  0.000 0.00

30.00000 22.000 660.00

206-00520  
 



CONTID: C15666         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15666-BID    ESTIMATE RUN 12/29/2009

PROJECT: NH5501-013                    ESTIMATE NO: 0019 14:13:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TOPSOIL 2,893.000 2,892.500

CY  0.500 2.00

4.00000 2,893.000 11,572.00

207-00205  
 

0120 EROSION LOG (18 INCH) 4,890.000 4,840.000

LF  50.000 275.00

5.50000 4,890.000 26,895.00

208-00003  
 

0125 SILT FENCE 9,606.000 9,606.000

LF  0.000 0.00

3.80000 9,606.000 36,502.80

208-00020  
 

0130 CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

500.00000 3.000 1,500.00

208-00045  
 

0135 SEDIMENT REMOVAL AND DISPOSAL ITEM DELETED AS PART OF 
PROJECT ORDER #12, CO#7

0.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

208-00100  
 

0140 EROSION CONTROL SUPERVISOR 669.000 649.000

HOUR 20.000 1,000.00

50.00000 669.000 33,450.00

208-00205  
 

0145 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 0.000

EACH 5.000 1,575.00

315.00000 5.000 1,575.00

210-00011  
 

0150 *RESET MAILBOX STRUCTURE (TYPE 2) ITEM DELETED PER 
FORM #105-74

0.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

210-00012  
 

0155 *RESET MAILBOX STRUCTURE (TYPE 3) 4.000 0.000

EACH 4.000 1,680.00

420.00000 4.000 1,680.00

210-00013  
 

0160 *RESET GROUND SIGN 11.000 11.000

EACH 0.000 0.00

230.00000 11.000 2,530.00

210-00810  
 

0165 *RESET TRAFFIC COUNTER (PERMANENT) 1.000 0.000

EACH 1.000 3,700.00

3,700.00000 1.000 3,700.00

210-00910  
 



CONTID: C15666         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15666-BID    ESTIMATE RUN 12/29/2009

PROJECT: NH5501-013                    ESTIMATE NO: 0019 14:13:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SEEDING (NATIVE) 8.400 7.680

ACRE 0.720 684.00

950.00000 8.400 7,980.00

212-00006  
 

0175 *SOIL CONDITIONING 8.400 7.680

ACRE 0.720 720.00

1,000.00000 8.400 8,400.00

212-00032  
 

0180 *MULCHING (WEED FREE STRAW) 6.700 5.980

ACRE 0.720 561.60

780.00000 6.700 5,226.00

213-00004  
 

0185 *MULCH TACKIFIER 1,347.000 1,197.000

LB  150.000 465.00

3.10000 1,347.000 4,175.70

213-00061  
 

0190 *DECIDUOUS TREE (2 INCH CALIPER) 8.000 8.000

EACH 0.000 0.00

490.00000 8.000 3,920.00

214-00220  
 

0195 *SOIL RETENTION BLANKET (STRAW) 8,513.000 8,513.300

SY  -0.300 -0.93

3.10000 8,513.000 26,390.30

216-00039  
 

0200 GEOCELL CELLULAR CONFINEMENT SYSTEM 1,169.000 1,085.000

SY  84.000 2,100.00

25.00000 1,169.000 29,225.00

216-00070  
 

0205 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

250-00010  
 

0210 *MONITORING TECHNICIAN 12.000 11.500

HOUR 0.500 39.00

78.00000 12.000 936.00

250-00050  
 

0215 HEALTH AND SAFETY OFFICER 40.000 40.000

HOUR 0.000 0.00

70.00000 40.000 2,800.00

250-00110  
 

0220 *MATERIAL SAMPLING AND DELIVERY 6.000 6.000

EACH 0.000 0.00

140.00000 6.000 840.00

250-00120  
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PCN: 15666-BID    ESTIMATE RUN 12/29/2009

PROJECT: NH5501-013                    ESTIMATE NO: 0019 14:13:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 MATERIAL HANDLING (STOCKPILE) ITEM DELETED PER FORM 
#105-74

0.000 0.000

CY  0.000 0.00

12.00000 0.000 0.00

250-00200  
 

0230 SOLID WASTE DISPOSAL ITEM DELETED PER FORM #105-74 0.000 0.000

CY  0.000 0.00

30.00000 0.000 0.00

250-00210  
 

0235 *HAZARDOUS WASTE DISPOSAL 9.000 9.000

CY  0.000 0.00

250.00000 9.000 2,250.00

250-00220  
 

0240 *AGGREGATE BASE COURSE (CLASS 2) 60,700.030 60,700.030

TON 0.000 0.00

13.00000 60,700.030 789,100.39

304-02000  
 

0240 MATERIAL ALLOWANCE AT HEART CANYON PIT -0.002

TON 0.000 0.00

11.05000 -0.002 -0.02

0245 *AGGREGATE BASE COURSE (CLASS 6) 24,965.560 24,927.800

TON 37.760 604.16

16.00000 24,965.560 399,448.96

304-06000  
 

0245 MATERIAL ALLOWANCE AT HEART CANYON PIT 0.000

TON 0.000 0.00

13.60000 0.000 0.00

0250 *AGGREGATE BASE COURSE (SPECIAL) 5,489.390 5,489.390

TON 0.000 0.00

17.00000 5,489.390 93,319.63

304-09014  
 

0250 MATERIAL ALLOWANCE AT HEART CANYON PIT 7,181.610

TON 0.000 0.00

14.45000 7,181.610 103,774.26

0255 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) ITEM 
REPLACED BY REF NO. 1020

0.000 0.000

TON 0.000 0.00

62.00000 0.000 0.00

403-34721  
 

0260 EMULSIFIED ASPHALT (SLOW-SETTING) 5,854.000 5,853.500

GAL 0.500 1.13

2.25000 5,854.000 13,171.50

411-10255  
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PCN: 15666-BID    ESTIMATE RUN 12/29/2009

PROJECT: NH5501-013                    ESTIMATE NO: 0019 14:13:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 EMULSIFIED ASPHALT (PRIME COAT) 2,933.000 2,933.000

GAL 0.000 0.00

3.50000 2,933.000 10,265.50

411-10300  
 

0270 GEOTEXTILE (DRAINAGE) (CLASS A) 1,890.000 1,868.000

SY  22.000 176.00

8.00000 1,890.000 15,120.00

420-00110  
 

0275 RIPRAP (9 INCH) 483.000 475.300

CY  7.700 539.00

70.00000 483.000 33,810.00

506-00209  
 

0280 CONCRETE SLOPE AND DITCH PAVING 130.700 130.700

CY  0.000 0.00

530.00000 130.700 69,271.00

507-00000  
 

0281 ADDED ITEM (DOLLAR)/ P. RED. FOR LINE 0280 CONC. SLOPE
AND DITCH PAVING

-851.180 -851.180

DOL 0.000 0.00

1.00000 -851.180 -851.18

900-00006  
 

0285 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 41.100 41.100

CY  0.000 0.00

600.00000 41.100 24,660.00

507-00100  
 

0286 ADDED ITEM (DOLLAR)/ P. RED. FOR LINE 0285 CONC. SLOPE
AND DITCH PAVING (REINF)

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0290 *CONCRETE CLASS B 104.100 104.140

CY  -0.040 -21.80

545.00000 104.100 56,734.50

601-01000  
 

0291 ADDED ITEM (DOLLAR)/ P. RED. FOR LINE 0290 CONC. CLASS
B, DELETED PER FORM 105-74

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0295 REINFORCING STEEL 2,008.000 2,008.000

LB  0.000 0.00

1.45000 2,008.000 2,911.60

602-00000  
 

0300 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 8.000 8.000

LF  0.000 0.00

95.00000 8.000 760.00

603-01185  
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PCN: 15666-BID    ESTIMATE RUN 12/29/2009

PROJECT: NH5501-013                    ESTIMATE NO: 0019 14:13:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 436.000 412.000

LF  24.000 2,400.00

100.00000 436.000 43,600.00

603-01305  
 

0305 MATERIAL ALLOWANCE PIPE, AND APPURT. ON SITE 0.000

LF  0.000 0.00

33.50000 0.000 0.00

0310 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 133.000 133.000

LF  0.000 0.00

125.00000 133.000 16,625.00

603-01365  
 

0310 MATERIAL ALLOWANCE PIPE ON SITE 3.000

LF  -3.000 -139.50

46.50000 0.000 0.00

0315 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 495.000 495.000

LF  0.000 0.00

175.00000 495.000 86,625.00

603-01425  
 

0315 MATERIAL ALLOWANCE PIPE AND APPURT. ON SITE 0.000

LF  0.000 0.00

70.75000 0.000 0.00

0320 30 INCH REINFORCED CONCRETE END SECTION 5.000 5.000

EACH 0.000 0.00

1,250.00000 5.000 6,250.00

603-05030  
 

0320 MATERIAL ALLOWANCE FES ON SITE 0.000

EACH 0.000 0.00

675.00000 0.000 0.00

0325 36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,550.00000 2.000 3,100.00

603-05036  
 

0325 MATERIAL ALLOWANCE FES ON SITE 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

0330 18 INCH CORRUGATED STEEL PIPE 706.000 706.000

LF  0.000 0.00

48.50000 706.000 34,241.00

603-10180  
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PCN: 15666-BID    ESTIMATE RUN 12/29/2009

PROJECT: NH5501-013                    ESTIMATE NO: 0019 14:13:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 18 INCH STEEL END SECTION 18.000 18.000

EACH 0.000 0.00

270.00000 18.000 4,860.00

603-30018  
 

0340 2 INCH PLASTIC PIPE 250.000 250.000

LF  0.000 0.00

6.20000 250.000 1,550.00

603-50002  
 

0345 12 INCH PLASTIC PIPE 256.000 256.000

LF  0.000 0.00

30.00000 256.000 7,680.00

603-50012  
 

0350 INLET TYPE C (5 FOOT) 4.000 4.000

EACH 0.000 0.00

2,800.00000 4.000 11,200.00

604-00305  
 

0355 INLET TYPE C (10 FOOT) 4.000 4.000

EACH 0.000 0.00

4,400.00000 4.000 17,600.00

604-00310  
 

0355 MATERIAL ALLOWANCE ITEM ON SITE 0.000

EACH 0.000 0.00

2,325.00000 0.000 0.00

0360 INLET TYPE D (10 FOOT) 3.000 3.000

EACH 0.000 0.00

5,700.00000 3.000 17,100.00

604-00510  
 

0360 MATERIAL ALLOWANCE ITEM ON SITE 0.000

EACH 0.000 0.00

3,475.00000 0.000 0.00

0365 INLET TYPE 13 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,900.00000 1.000 4,900.00

604-13010  
 

0365 MATERIAL ALLOWANCE ITEM ON SITE 0.000

EACH 0.000 0.00

2,835.00000 0.000 0.00

0370 INLET TYPE 13 (15 FOOT) 1.000 1.000

EACH 0.000 0.00

6,700.00000 1.000 6,700.00

604-13015  
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PCN: 15666-BID    ESTIMATE RUN

PROJECT: NH5501-013                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 MATERIAL ALLOWANCE ITEM ON SITE 0.000

EACH 0.000 0.00

3,855.00000 0.000 0.00

0375 MANHOLE SLAB BASE (20 FOOT) 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00

604-30020  
 

0375 MATERIAL ALLOWANCE ITEMS ON SITE 0.000

EACH 0.000 0.00

2,239.40000 0.000 0.00

0380 4 INCH PERFORATED PIPE UNDERDRAIN 872.000 872.000

LF  0.000 0.00

2.60000 872.000 2,267.20

605-00040  
 

0385 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 14,441.000 14,440.920

LF  0.080 1.26

15.80000 14,441.000 228,167.80

606-00301  
 

0385 MATERIAL ALLOWANCE GALVANIZED STORED IN DOLORES 0.000

LF  0.000 0.00

12.87775 0.000 0.00

0390 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 1,063.000 1,062.500

LF  0.500 11.30

22.60000 1,063.000 24,023.80

606-00350  
 

0395 *GUARDRAIL TYPE 7 (STYLE CA) 880.000 880.000

LF  0.000 0.00

110.00000 880.000 96,800.00

606-00710  
 

0400 *GUARDRAIL TYPE 7 (STYLE CE) ITEM DELETED AS PART OF 
PO#22/CMO#10

0.000 0.000

LF  0.000 0.00

155.00000 0.000 0.00

606-00740  
 

0405 *END ANCHORAGE TYPE 3D 5.000 4.000

EACH 1.000 650.00

650.00000 5.000 3,250.00

606-01340  
 

0405 MATERIAL ALLOWANCE GALVANIZED STORED IN DOLORES 0.000

EACH 0.000 0.00

137.50000 0.000 0.00
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PCN: 15666-BID    ESTIMATE RUN 12/29/2009

PROJECT: NH5501-013                    ESTIMATE NO: 0019 14:13:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *TRANSITION TYPE 3G 7.000 7.000

EACH 0.000 0.00

1,200.00000 7.000 8,400.00

606-01370  
 

0410 MATERIAL ALLOWANCE GALVANIZED STORED IN DOLORES 1.000

EACH 0.000 0.00

901.50000 1.000 901.50

0415 *TRANSITION TYPE 3H 5.000 5.000

EACH 0.000 0.00

650.00000 5.000 3,250.00

606-01380  
 

0415 MATERIAL ALLOWANCE GALVANIZED STORED IN DOLORES 2.000

EACH -2.000 -772.00

386.00000 0.000 0.00

0420 *TRANSITION TYPE 3J 5.000 5.000

EACH 0.000 0.00

700.00000 5.000 3,500.00

606-01385  
 

0420 MATERIAL ALLOWANCE GALVANIZED STORED IN DOLORES 0.000

EACH 0.000 0.00

595.00000 0.000 0.00

0425 *END ANCHORAGE TYPE 3K 5.000 5.000

EACH 0.000 0.00

900.00000 5.000 4,500.00

606-01390  
 

0425 MATERIAL ALLOWANCE GALVANIZED STORED IN DOLORES 0.000

EACH 0.000 0.00

715.00000 0.000 0.00

0430 *MEDIAN TERMINAL 4.000 4.000

EACH 0.000 0.00

4,000.00000 4.000 16,000.00

606-01460  
 

0430 MATERIAL ALLOWANCE GALVANIZED STORED IN DOLORES 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

0435 *END ANCHORAGE (FLARED) 5.000 5.000

EACH 0.000 0.00

1,500.00000 5.000 7,500.00

606-02005  
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PCN: 15666-BID    ESTIMATE RUN

PROJECT: NH5501-013                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 MATERIAL ALLOWANCE GALVANIZED STORED IN DOLORES 0.000

EACH 0.000 0.00

1,113.00000 0.000 0.00

0440 *END POST (SPECIAL) 60.000 25.000

EACH 35.000 7,525.00

215.00000 60.000 12,900.00

607-00015  
 

0445 *CORNER AND LINE BRACE POST (SPECIAL) 113.000 57.000

EACH 56.000 17,640.00

315.00000 113.000 35,595.00

607-00020  
 

0445 MATERIAL ALLOWANCE PT POSTS, WIRE, NAILS 0.000

EACH 0.000 0.00

63.72120 0.000 0.00

0445 MATERIAL ALLOWANCE PT POSTS, WIRE, NAILS 0.000

EACH 0.000 0.00

63.72120 0.000 0.00

0445 MATERIAL ALLOWANCE P T POSTS, WIRE, NAILS 44.000

EACH -44.000 -5,449.17

123.84475 0.000 0.00

0450 *FENCE DEER 22,317.000 21,064.000

LF  1,253.000 12,279.40

9.80000 22,317.000 218,706.60

607-11350  
 

0450 MATERIAL ALLOWANCE PT POST, WOOD, STAYS, WIRE, 
STAPLES, MISC.06160

0.000

LF  0.000 0.00

1.73922 0.000 0.00

0450 MATERIAL ALLOWANCE PT POST, WOOD, STAYS, WIRE, 
STAPLES, MISC.06160

0.000

LF  0.000 0.00

1.73922 0.000 0.00

0450 MATERIAL ALLOWANCE MATLS @ PAY#12 0.000

LF  0.000 0.00

1.73922 0.000 0.00

0450 MATERIAL ALLOWANCE STOCKPILE PAYMENT CORRECTION @ 
PAY#13

504.006

LF  -504.006 -1,641.33

3.25657 0.000 0.00



CONTID: C15666         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 15666-BID    ESTIMATE RUN 12/29/2009

PROJECT: NH5501-013                    ESTIMATE NO: 0019 14:13:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 *FENCE (PLASTIC) 1,451.000 1,450.500

LF  0.500 1.05

2.10000 1,451.000 3,047.10

607-11525  
 

0460 *GAME RAMP 13.000 13.000

EACH 0.000 0.00

4,500.00000 13.000 58,500.00

607-60002  
 

0460 MATERIAL ALLOWANCE MATERIALS ON SITE 0.000

EACH 0.000 0.00

1,035.84000 0.000 0.00

0460 MATERIAL ALLOWANCE MATERIALS ON SITE 0.000

EACH 0.000 0.00

1,035.84000 0.000 0.00

0460 MATERIAL ALLOWANCE MATERIALS ON SITE CORRECT AMT @#13 0.000

EACH 0.000 0.00

1,086.60000 0.000 0.00

0465 *6 FOOT GATE WALK 6.000 0.000

EACH 6.000 3,180.00

530.00000 6.000 3,180.00

607-60006  
 

0470 *18 FOOT GATE SINGLE (CHAIN LINK) 8.000 7.000

EACH 1.000 990.00

990.00000 8.000 7,920.00

607-60218  
 

0475 *24 FOOT GATE DOUBLE (CHAIN LINK) 3.000 2.000

EACH 1.000 1,800.00

1,800.00000 3.000 5,400.00

607-60274  
 

0480 PLACE ASPHALT MILLINGS 653.000 653.000

SY  0.000 0.00

1.40000 653.000 914.20

608-01550  
 

0485 *12 FOOT DEER GUARD 1.000 1.000

EACH 0.000 0.00

22,000.00000 1.000 22,000.00

611-00013  
 

0485 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000

EACH 0.000 0.00

2,714.00000 0.000 0.00
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PCN: 15666-BID    ESTIMATE RUN

PROJECT: NH5501-013                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000

EACH 0.000 0.00

814.72000 0.000 0.00

0485 MATERIAL ALLOWANCE STEEL FOR DEER GUARDS GRATES 0.000

EACH 0.000 0.00

3,528.72000 0.000 0.00

0490 *18 FOOT DEER GUARD 3.000 3.000

EACH 0.000 0.00

28,000.00000 3.000 84,000.00

611-00019  
 

0490 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000

EACH 0.000 0.00

12,214.80000 0.000 0.00

0490 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000

EACH 0.000 0.00

3,664.44000 0.000 0.00

0490 MATERIAL ALLOWANCE STEEL FOR DEER GUARDS GRATES 0.000

EACH 0.000 0.00

15,879.24000 0.000 0.00

0490 MATERIAL ALLOWANCE STEEL FOR DEER GUARDS GRATES 0.000

EACH 0.000 0.00

5,293.08000 0.000 0.00

0495 *24 FOOT DEER GUARD 1.000 1.000

EACH 0.000 0.00

38,000.00000 1.000 38,000.00

611-00025  
 

0495 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000

EACH 0.000 0.00

5,428.80000 0.000 0.00

0495 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000

EACH 0.000 0.00

1,628.64000 0.000 0.00

0495 MATERIAL ALLOWANCE STEEL FOR DEER GUARDS GRATES 0.000

EACH 0.000 0.00

7,057.44000 0.000 0.00
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PCN: 15666-BID    ESTIMATE RUN 12/29/2009

PROJECT: NH5501-013                    ESTIMATE NO: 0019 14:13:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *26 FOOT DEER GUARD 1.000 1.000

EACH 0.000 0.00

41,000.00000 1.000 41,000.00

611-00027  
 

0500 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000

EACH 0.000 0.00

2,714.40000 0.000 0.00

0500 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000

EACH 0.000 0.00

4,931.16000 0.000 0.00

0500 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000

EACH 0.000 0.00

7,645.56000 0.000 0.00

0505 *30 FOOT DEER GUARD 1.000 1.000

EACH 0.000 0.00

45,000.00000 1.000 45,000.00

611-00031  
 

0505 MATERIAL ALLOWANCE FABRICATION DEER GUARD 0.000

EACH 0.000 0.00

8,821.80000 0.000 0.00

0510 *32 FOOT DEER GUARD 1.000 1.000

EACH 0.000 0.00

48,000.00000 1.000 48,000.00

611-00033  
 

0510 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000

EACH 0.000 0.00

7,238.40000 0.000 0.00

0510 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000

EACH 0.000 0.00

2,171.52000 0.000 0.00

0510 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000

EACH 0.000 0.00

9,409.92000 0.000 0.00

0515 *46 FOOT DEER GUARD 1.000 1.000

EACH 0.000 0.00

65,000.00000 1.000 65,000.00

611-00047  
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PCN: 15666-BID    ESTIMATE RUN

PROJECT: NH5501-013                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000

EACH 0.000 0.00

2,714.40000 0.000 0.00

0515 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000

EACH 0.000 0.00

10,812.36000 0.000 0.00

0515 MATERIAL ALLOWANCE STEEL FOR DEER GUARD GRATES 0.000

EACH 0.000 0.00

13,526.76000 0.000 0.00

0520 *56 FOOT DEER GUARD 1.000 1.000

EACH 0.000 0.00

80,000.00000 1.000 80,000.00

611-00057  
 

0520 MATERIAL ALLOWANCE FABRICATE DEER GUARD 0.000

EACH 0.000 0.00

16,467.36000 0.000 0.00

0525 *DELINEATOR (TYPE I) 205.000 8.000

EACH 197.000 4,531.00

23.00000 205.000 4,715.00

612-00001  
 

0530 *DELINEATOR (TYPE II) 46.000 0.000

EACH 46.000 1,058.00

23.00000 46.000 1,058.00

612-00002  
 

0535 *DELINEATOR (TYPE III) 34.000 0.000

EACH 34.000 816.00

24.00000 34.000 816.00

612-00003  
 

0540 *2 INCH ELECTRICAL CONDUIT (BORED) 1,829.000 1,734.000

LF  95.000 950.00

10.00000 1,829.000 18,290.00

613-00206  
 

0545 *SIGN PANEL (CLASS I) 4.000 4.250

SF  -0.250 -11.75

47.00000 4.000 188.00

614-00011  
 

0550 *SIGN PANEL (CLASS II) 93.000 57.000

SF  36.000 792.00

22.00000 93.000 2,046.00

614-00012  
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PCN: 15666-BID    ESTIMATE RUN 12/29/2009

PROJECT: NH5501-013                    ESTIMATE NO: 0019 14:13:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 3.000 3.000

EACH 0.000 0.00

160.00000 3.000 480.00

614-01503  
 

0560 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 36.000 62.000

LF  -26.000 -299.00

11.50000 36.000 414.00

614-01512  
 

0565 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 6.000 0.000

EACH 6.000 312.00

52.00000 6.000 312.00

614-01522  
 

0570 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

15.000 6.000

EACH 9.000 1,620.00

180.00000 15.000 2,700.00

614-01588  
 

0575 *LOOP DETECTOR WIRE 742.000 446.000

LF  296.000 828.80

2.80000 742.000 2,077.60

614-72875  
 

0580 *PIEZO ELECTRIC TUBE, CLASS 2 4.000 0.000

EACH 4.000 7,600.00

1,900.00000 4.000 7,600.00

614-73005  
 

0585 *IMPACT ATTENUATOR 2.000 1.900

EACH 0.100 1,900.00

19,000.00000 2.000 38,000.00

614-85001  
 

0590 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

615-00030  
 

0595 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

170,000.00000 1.000 170,000.00

625-00000  
 

0600 *CONSTRUCTION SURVEYING (HOURLY) 253.000 252.648

HOUR 0.352 49.28

140.00000 253.000 35,420.00

625-00001  
 

0605 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

564,000.00000 1.000 564,000.00

626-00000  
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PCN: 15666-BID    ESTIMATE RUN 12/29/2009

PROJECT: NH5501-013                    ESTIMATE NO: 0019 14:13:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

626-01000  
 

0615 *PAVEMENT MARKING PAINT 262.000 262.200

GAL -0.200 -10.40

52.00000 262.000 13,624.00

627-00001  
 

0620 *EPOXY PAVEMENT MARKING 200.000 200.000

GAL 0.000 0.00

70.00000 200.000 14,000.00

627-00005  
 

0625 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(WORD-SYMBOL) 

160.000 160.500

SF  -0.500 -7.50

15.00000 160.000 2,400.00

627-30305  
 

0630 *FLAGGING 5,249.000 5,231.250

HOUR 17.750 390.50

22.00000 5,249.000 115,478.00

630-00000  
 

0635 *TRAFFIC CONTROL INSPECTION 153.000 147.000

DAY 6.000 570.00

95.00000 153.000 14,535.00

630-00007  
 

0640 *TRAFFIC CONTROL MANAGEMENT 303.000 292.000

DAY 11.000 5,500.00

500.00000 303.000 151,500.00

630-00012  
 

0645 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 36.000

EACH 4.000 168.00

42.00000 40.000 1,680.00

630-80341  
 

0650 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 127.000 109.800

EACH 17.200 722.40

42.00000 127.000 5,334.00

630-80342  
 

0655 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) ITEM DELETED PER 
FORM #105-74

0.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

630-80344  
 

0660 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 1,470.00

7,350.00000 2.000 14,700.00

630-80355  
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PCN: 15666-BID    ESTIMATE RUN 12/29/2009

PROJECT: NH5501-013                    ESTIMATE NO: 0019 14:13:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *DRUM CHANNELIZING DEVICE 406.000 365.400

EACH 40.600 426.30

10.50000 406.000 4,263.00

630-80360  
 

0670 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 27.000 24.300

EACH 2.700 83.70

31.00000 27.000 837.00

630-80363  
 

0675 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 25.000 22.500

EACH 2.500 77.50

31.00000 25.000 775.00

630-80364  
 

0680 *TRAFFIC CONE 116.000 104.400

EACH 11.600 60.90

5.25000 116.000 609.00

630-80380  
 

0685 *MOBILE PAVEMENT MARKING ZONE ITEM DELETED PER FORM 
#105-74

0.000 0.000

L S 0.000 0.00

1,800.00000 0.000 0.00

630-80510  
 

0690 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0695 F/A PARTNERING ITEM DELETED PER FORM #105-74 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0700 F/A FUEL COST ADJUSTMENT -115,000.000 -131,768.099

F A 261.640 261.64

1.00000 -131,506.459 -131,506.46

700-70016  
 

0705 F/A ROADWAY SMOOTHNESS INCENTIVE 15,593.150 15,593.150

F A 0.000 0.00

1.00000 15,593.150 15,593.15

700-70018  
 

0710 F/A ASPHALT CEMENT COST ADJUSTMENT ITEM DELETED PER 
FORM #105-74

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0715 F/A OJT COLORADO TRAINING PROGRAM ITEM DELETED PER 
FORM #105-74

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15666-BID    ESTIMATE RUN 12/29/2009

PROJECT: NH5501-013                    ESTIMATE NO: 0019 14:13:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 F/A ON-THE-JOB TRAINEE ITEM DELETED PER FORM #105-74 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0725 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0730 F/A ESB PROGRAM ITEM DELETED PER FORM #105-74 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0735 F/A FURNISH AND INSTALL ELECTRIC SERVICE 10,000.000 4,448.640

F A 0.000 0.00

1.00000 4,448.640 4,448.64

700-70034  
 

0740 F/A FURNISH AND INSTALL PHONE SERVICE, DELETED PER 
FORM #105-74

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0745 F/A ADJUST UTILITIES 2,788.410 2,788.410

F A 0.000 0.00

1.00000 2,788.410 2,788.41

700-70060  
 

0750 F/A EROSION CONTROL 12,723.730 12,723.730

F A 0.000 0.00

1.00000 12,723.730 12,723.73

700-70380  
 

0755 F/A ASBESTOS ABATEMENT WORK ITEM DELETED PER FORM 
#105-74

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70495  
 

0760 F/A LEAD ABATEMENT WORK ITEM DELETED PER FORM #105-74 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70496  
 

0765 F/A HAZARDOUS WASTE DISPOSAL ITEM DELETED PER FORM 
#105-74

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70587  
 

0826 CONCRETE CLASS H (PRICE REDUCTION CL H CONC.), DELETED
PER FORM 105-74.

0.000 0.000

CY  0.000 0.00

415.00000 0.000 0.00

601-05000  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0916 CONCRETE CLASS B (PRICE REDUCTION CL B CONC.) , 
DELETED PER FORM 105-74.

0.000 0.000

CY  0.000 0.00

545.00000 0.000 0.00

601-01000  
 

0970 ADDED ITEM (DOLLAR)/ MIGRATORY BIRD PROTECTION 0.630 0.630

DOL 0.000 0.00

4,900.00000 0.630 3,087.00

900-00006  
 

0980 ADDED ITEM (DOLLAR)/ TERO PAY ITEM 200,000.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1000 ADDED ITEM (FOOT)/ TEMPORARY BARRIER 360.000 360.000

LF  0.000 0.00

72.50000 360.000 26,100.00

900-00012  
 

1005 ADDED ITEM (EACH)/ TEMPORARY ATTENUATOR 4.000 4.000

EACH 0.000 0.00

9,294.00000 4.000 37,176.00

900-00007  
 

1010 HYDRAULIC EXCAVATOR HYDRAULIC EXCAVATOR 38.000 33.500

HOUR 4.500 675.00

150.00000 38.000 5,700.00

203-01565  
 

1020 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) CHANGE 
BINDER GRADE

1,507.310 1,507.310

TON 0.000 0.00

70.85000 1,507.310 106,792.91

403-34741  
 

1020 MATERIAL ALLOWANCE HMA AGGR. @ HART CANYON 0.000

TON 0.000 0.00

28.08440 0.000 0.00

1025 ADDED ITEM (DOLLAR)/ AC PRICE ADJUSTMENT (MONTHLY),  
DELETED PER FORM 105-74.

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1030 ADDED ITEM (DOLLAR)/ CO#6-REIMAN DIFFERING SITE 
CONDITIONS

11,099.630 11,099.630

DOL 0.000 0.00

1.00000 11,099.630 11,099.63

900-00006  
 

1035 SALES TAX - AC GRADE/SOURCE CHANGE MCR #4 - AC SALES 
TAX (SUNCOR)

1,994.790 1,994.790

DOL 0.000 0.00

1.00000 1,994.790 1,994.79

900-00029  
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NO.
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NO.
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1055 ADDED ITEM (DOLLAR)/ PRICE REDUCTION #1 FOR ASPHALT 
CEMENT,  DELETED PER 105-74.

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1060 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000 0.900

EACH 0.100 152.50

1,525.00000 1.000 1,525.00

630-80358  
 

1065 ADDED ITEM (EACH)/ TO PAY ALERT TO MOBILIZE TO SET 
DETOUR POST MOUNT SIGNS

2.000 1.000

EACH 1.000 440.00

440.00000 2.000 880.00

900-00007  
 

1070 HOT MIX ASPHALT (PATCHING) (ASPHALT) 317.160 317.160

TON 0.000 0.00

158.71000 317.160 50,336.46

403-00720  
 

1075 BARRICADE (TYPE 3 M-A) MCR #5, ADD TYPE 3 BARRICADE 39.000 39.000

EACH 0.000 0.00

274.50000 39.000 10,705.50

614-80321  
 

1100 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 2009 HMA 
FIXED COST

26,085.710 26,085.710

TON 0.000 0.00

66.21000 26,085.710 1,727,134.86

403-34741  
 

1100 MATERIAL ALLOWANCE HMA AGGR. @ HART CANYON 834.290

TON -834.290 -23,430.54

28.08440 0.000 0.00

1105 ADDED ITEM (EACH)/ MOBILIZE KOLBE FROM DENVER TO DO 
DETOUR PAINT

1.000 1.000

EACH 0.000 0.00

4,400.00000 1.000 4,400.00

900-00007  
 

1110 ADDED ITEM (CUBIC YARD)/ HART CANYON PIT RUN MTL 400.000 400.000

CY  0.000 0.00

18.09000 400.000 7,236.00

900-00004  
 

1115 REMOVAL OF ASPHALT MAT 830.000 830.000

SY  0.000 0.00

3.83000 830.000 3,178.90

202-00220  
 

1120 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK PRICE REDUCTION -140.000 -140.000

DOL 0.000 0.00

1.00000 -140.000 -140.00

900-00006  
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PCN: 15666-BID    ESTIMATE RUN 12/29/2009

PROJECT: NH5501-013                    ESTIMATE NO: 0019 14:13:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1135 GEOGRID REINFORCEMENT 463.000 463.100

SY  -0.100 -0.45

4.50000 463.000 2,083.50

506-01020  
 

1140 VERTICAL PANEL 30.000 27.000

EACH 3.000 31.50

10.50000 30.000 315.00

630-80350  
 

1145 VERTICAL PANEL (WITH LIGHT) (STEADY BURN) 4.000 3.600

EACH 0.400 12.40

31.00000 4.000 124.00

630-80354  
 

1150 ADDED ITEM (SQUARE FOOT)/ TENSAR SIERRASLOPE RSS 10,492.000 10,492.000

SF  0.000 0.00

52.79000 10,492.000 553,872.68

900-00021  
 

1155 ADDED ITEM (LUMP SUM)/ SKANSKA DO SEEDING FOR EACH 
LIFT

1.000 1.000

L S 0.000 0.00

1,958.10000 1.000 1,958.10

900-00014  
 

1160 ADDED ITEM (LUMP SUM)/ ADD IMPERVIOUS LINER UNDER 
APPROACH SLABS AI

1.000 1.000

L S 0.000 0.00

6,473.99000 1.000 6,473.99

900-00014  
 

1165 ADDED ITEM (DOLLAR)/ LBJ LIEN REGARDING BOBCAT RENTAL 
TO FHI

0.000 -10,388.280

DOL 0.000 0.00

1.00000 -10,388.280 -10,388.28

900-00006  
 

1170 ADDED ITEM (DOLLAR)/ KOALA-MATE LIEN FENCING SUPPLIES 0.000 -38,653.000

DOL 0.000 0.00

1.00000 -38,653.000 -38,653.00

900-00006  
 

1175 ADDED ITEM (DOLLAR)/ PDM STEEL LIEN 0.000 -9,384.560

DOL 0.000 0.00

1.00000 -9,384.560 -9,384.56

900-00006  
 

1180 ADDED ITEM (LUMP SUM)/ CO #11, 2008 WINTERIZATION 
ACTIVITIES

1.000 1.000

L S 0.000 0.00

11,438.41000 1.000 11,438.41

900-00014  
 

1185 ADDED ITEM (CUBIC YARD)/ CO #12 ABC (SPECIAL)(RECLAIM) 505.000 505.000

CY  0.000 0.00

24.38000 505.000 12,311.90

900-00004  
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PCN: 15666-BID    ESTIMATE RUN 12/29/2009

PROJECT: NH5501-013                    ESTIMATE NO: 0019 14:13:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1190 ADDED ITEM (DOLLAR)/ FHI LIEN 0.000 -79,140.890

DOL 0.000 0.00

1.00000 -79,140.890 -79,140.89

900-00006  
 

1195 ADDED ITEM (DOLLAR)/ OUTSTANDING PAYMENT TO FHI 
WORKERS

0.000 0.000

DOL -12,673.910 -12,673.91

1.00000 -12,673.910 -12,673.91

900-00006  
 

CAT 0200 $68,288.72 7,424,755.75CURRENT AMT 7,717,378.47 $$

CAT NO0300 STR. P-05-AH 

0775 STRUCTURE EXCAVATION 256.000 256.000

CY  0.000 0.00

12.80000 256.000 3,276.80

206-00000  
 

0780 STRUCTURE BACKFILL (CLASS 1) 730.000 730.000

CY  0.000 0.00

23.00000 730.000 16,790.00

206-00100  
 

0785 STRUCTURE BACKFILL (CLASS 2) 66.000 66.000

CY  0.000 0.00

21.00000 66.000 1,386.00

206-00200  
 

0790 MECHANICAL REINFORCEMENT OF SOIL 730.000 730.000

CY  0.000 0.00

27.00000 730.000 19,710.00

206-00360  
 

0795 *DRILLING HOLE TO FACILITATE PILE DRIVING 202.000 202.000

LF  0.000 0.00

80.00000 202.000 16,160.00

502-00100  
 

0800 *PILE TIP 14.000 14.000

EACH 0.000 0.00

160.00000 14.000 2,240.00

502-00460  
 

0805 *STEEL PILING (HP 12X74) 160.000 160.000

LF  0.000 0.00

100.00000 160.000 16,000.00

502-11274  
 

0810 *CONCRETE SEALER (CALCIUM NITRITE) 656.000 656.000

SY  0.000 0.00

32.00000 656.000 20,992.00

515-00410  
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PCN: 15666-BID    ESTIMATE RUN 12/29/2009

PROJECT: NH5501-013                    ESTIMATE NO: 0019 14:13:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. P-05-AH 

0815 BRIDGE EXPANSION DEVICE (0-4 INCH) 103.000 103.000

LF  0.000 0.00

150.00000 103.000 15,450.00

518-01004  
 

0820 CONCRETE CLASS D (BRIDGE) 68.000 68.000

CY  0.000 0.00

475.00000 68.000 32,300.00

601-03040  
 

0821 ADDED ITEM (DOLLAR)/ P. RED. FOR LINE 0820 CONC. D 
(BRIDGE), DELETED W/ 105-74

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0825 *CONCRETE CLASS H 247.000 247.000

CY  0.000 0.00

415.00000 247.000 102,505.00

601-05000  
 

0827 ADDED ITEM (DOLLAR)/ P. RED. FOR LINE 0825 CONC. CLASS
H

-477.250 -477.250

DOL 0.000 0.00

1.00000 -477.250 -477.25

900-00006  
 

0830 *STRUCTURAL CONCRETE COATING 3,399.000 3,399.000

SF  0.000 0.00

1.80000 3,399.000 6,118.20

601-40301  
 

0835 REINFORCING STEEL (EPOXY COATED) 46,801.000 46,801.000

LB  0.000 0.00

1.65000 46,801.000 77,221.65

602-00020  
 

0840 6 INCH PLASTIC PIPE 174.000 174.000

LF  0.000 0.00

6.30000 174.000 1,096.20

603-50006  
 

0845 *BRIDGE RAIL TYPE 10M 204.000 204.000

LF  0.000 0.00

110.00000 204.000 22,440.00

606-11030  
 

0846 ADDED ITEM (DOLLAR)/ P. RED. FOR LINE 0845 BRIDGE RAIL
TYPE 10M

-14.450 -14.450

DOL 0.000 0.00

1.00000 -14.450 -14.45

900-00006  
 

0850 PRESTRESSED CONCRETE I (BT42) 278.000 278.000

LF  0.000 0.00

380.00000 278.000 105,640.00

618-00142  
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PCN: 15666-BID    ESTIMATE RUN

PROJECT: NH5501-013                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. P-05-AH 

0850 MATERIAL ALLOWANCE DECK PANS, SUPPORT ANGLES, CLOSURE 
ANGLE, MISC.

0.000

LF  0.000 0.00

97.40300 0.000 0.00

CAT 0300 $0.00 458,834.15CURRENT AMT 458,834.15 $$

CAT NO0301 STR. P-05-AI 

0855 STRUCTURE EXCAVATION 818.000 818.000

CY  0.000 0.00

12.80000 818.000 10,470.40

206-00000  
 

0860 STRUCTURE BACKFILL (CLASS 1) 1,690.000 1,690.000

CY  0.000 0.00

23.00000 1,690.000 38,870.00

206-00100  
 

0865 STRUCTURE BACKFILL (CLASS 2) 200.000 200.000

CY  0.000 0.00

21.00000 200.000 4,200.00

206-00200  
 

0870 MECHANICAL REINFORCEMENT OF SOIL 1,435.000 1,435.000

CY  0.000 0.00

27.00000 1,435.000 38,745.00

206-00360  
 

0875 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

11,000.00000 1.000 11,000.00

206-01781  
 

0880 *SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

11,000.00000 1.000 11,000.00

206-01782  
 

0885 *DRILLING HOLE TO FACILITATE PILE DRIVING 577.000 577.000

LF  0.000 0.00

80.00000 577.000 46,160.00

502-00100  
 

0890 *PILE TIP 26.000 26.000

EACH 0.000 0.00

160.00000 26.000 4,160.00

502-00460  
 

0895 *STEEL PILING (HP 12X74) 1,356.000 1,356.000

LF  0.000 0.00

100.00000 1,356.000 135,600.00

502-11274  
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PCN: 15666-BID    ESTIMATE RUN

PROJECT: NH5501-013                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. P-05-AI 

0895 MATERIAL ALLOWANCE PILE TIPS AND H PILES 0.000

LF  0.000 0.00

82.09750 0.000 0.00

0900 PRECAST PANEL FACING 2,637.000 2,637.300

SF  -0.300 -16.50

55.00000 2,637.000 145,035.00

504-04420  
 

0905 *CONCRETE SEALER (CALCIUM NITRITE) 1,370.000 1,370.000

SY  0.000 0.00

32.00000 1,370.000 43,840.00

515-00410  
 

0910 BRIDGE EXPANSION DEVICE (0-4 INCH) 110.000 110.000

LF  0.000 0.00

150.00000 110.000 16,500.00

518-01004  
 

0915 *CONCRETE CLASS B 12.400 12.400

CY  0.000 0.00

545.00000 12.400 6,758.00

601-01000  
 

0917 ADDED ITEM (DOLLAR)/ P. RED. FOR LINE 0915 CONC. CLASS
B

-418.560 -418.560

DOL 0.000 0.00

1.00000 -418.560 -418.56

900-00006  
 

0920 CONCRETE CLASS D (BRIDGE) 46.000 46.000

CY  0.000 0.00

475.00000 46.000 21,850.00

601-03040  
 

0921 ADDED ITEM (DOLLAR)/ P. RED. FOR LINE 0920 CONC. CLASS
D (BRIDGE)

-85.500 -85.500

DOL 0.000 0.00

1.00000 -85.500 -85.50

900-00006  
 

0925 *CONCRETE CLASS H 434.000 434.000

CY  0.000 0.00

415.00000 434.000 180,110.00

601-05000  
 

0926 ADDED ITEM (DOLLAR)/ P. RED. FOR 0925, DELETED W/ FORM
#105-74

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0930 *STRUCTURAL CONCRETE COATING 12,345.000 12,344.800

SF  0.200 0.36

1.80000 12,345.000 22,221.00

601-40301  
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PCN: 15666-BID    ESTIMATE RUN 12/29/2009

PROJECT: NH5501-013                    ESTIMATE NO: 0019 14:13:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. P-05-AI 

0935 REINFORCING STEEL (EPOXY COATED) 77,005.000 77,005.000

LB  0.000 0.00

1.65000 77,005.000 127,058.25

602-00020  
 

0935 MATERIAL ALLOWANCE EPOXY REBAR & APPURT. -0.012

LB  0.000 0.00

0.81986 -0.012 -0.01

0940 6 INCH PLASTIC PIPE 238.000 238.000

LF  0.000 0.00

6.30000 238.000 1,499.40

603-50006  
 

0945 *BRIDGE RAIL TYPE 10M 391.000 391.000

LF  0.000 0.00

110.00000 391.000 43,010.00

606-11030  
 

0946 ADDED ITEM (DOLLAR)/ P. RED. FOR LINE 0945,  DELETED 
PER FORM 105-74.

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0950 PRESTRESSED CONCRETE I (BT72) 1,340.000 1,340.000

LF  0.000 0.00

275.00000 1,340.000 368,500.00

618-00172  
 

0950 MATERIAL ALLOWANCE INSPECT CDOT, AT ROCKY MTN 
PRESTRESS

0.000

LF  0.000 0.00

157.38716 0.000 0.00

CAT 0301 $-16.14 1,276,082.98CURRENT AMT 1,276,082.99 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0955 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

22,000.00000 1.000 22,000.00

620-00002  
 

0960 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,000.00000 1.000 19,000.00

620-00012  
 

0965 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

620-00020  
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PCN: 15666-BID    ESTIMATE RUN 12/29/2009

PROJECT: NH5501-013                    ESTIMATE NO: 0019 14:13:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

1015 ADDED ITEM (DOLLAR)/ CDOT TESTING LAB PROVIDE 
UTILITIES, MCR #3

7,927.800 7,927.800

DOL 0.000 0.00

1.00000 7,927.800 7,927.80

900-00006  
 

CAT 0400 $0.00 51,927.80CURRENT AMT 51,927.80 $$

PROJECT TOTAL 68,272.58 $ 9,211,600.68CURRENT AMT 9,504,223.41 $$


